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MEMORANDUM FOR: Deputy Director for Administration

FROM:

SUBJECT:

29 November 1984

Acting Director of Logistics

Report of Significant Logistics Activities for
Period Ending 29 November 1984

Progress Report on Tasks Assigned by the DCI/DDCI:
No tasks assigned during this reporting period. [::::]

Events of Major Interest That Have Occurred During
the Preceding Week:

a. New Building Project:

(1) on 27 November 1984, a meeting of the Traffic
Advisory Committee (TAC) was held at the headquarters of
the Virginia Department of Highways and Transportation in
Fairfax, Virginia. The purpose of the meeting was to
select the best alternative to improve Route 123 at the
Headquarters Building. It was the general consensus of
the community group that alternative number two, which
creates a four-lane improvement of Route 123 at grade
(ground level) is preferable to any other proposal. Both
the State and County stated they could support the
solution but were not prepared to indicate this position
officially until such time as the environmental impact
statement is completed in February 1985. It was agreed
that, upon receipt of the impact statement, CIA will call
another TAC meeting and, upon agreement of the members, a
citizen information meeting will be scheduled.

~(2) The New Building Project Office, Office of
Logistics (OL), is conducting site orientation tours on
27, 28, and 29 November for contractors bidding on the

‘superstructure of the new Headquarters Building (Bid

Package Number Two).
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\

25X1 c. Conference Facilities in| ‘— On

: 21 November 1984, the Comptroller for NSA and two senior NSA
logistics officers were accompanled by OL representatlves on
an inspection of a pot
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f£. Cafeteria Renovations: The renovations which were
started on 26 October continued during the weekend. Three
12-hour shifts were worked by the general and subcontractors.

(1) North Cafeteria: All of the new dry wall has
been hung. The taping and patching operation for the new
ceiling is nearly complete.

o (2) sSouth Cafeteria: Demolition continued in the
- loft area, with a considerable amount of wood latticework
being removed this past weekend. Demolition of the
ceiling area in the rest of the cafeteria is approximately
. 98 percentQmep;ng,Nnghgwigggallation of the new dry wall
ceiling metal hanging support work is approximately
98 percent complete. The hanging of the new dry wall

 ceiling was also started in the middle bay area. Work is
scheduled to resume on 30 November. [::::ﬁ

g. Pedestrian Tunnel Repair: The new Bituthene membrane

.watérproofing‘was installed the week of 19 November 1984. The
-24-hour flood testing of the waterproofing began at 0800 hours

on 26 November. Construction of forms for the new sidewalk
will start on or about 29 November.

h. Seventh Floor Terrace and Penthouse Roof Replacement:

“All hot asphalt work to the pback side of the 7D and 7E

Corridors is scheduled for completion the week of :

26 November. Work will also start on the south side of the 7E
Corridor (up to the plywood barrier) this week. All terrace
roofing work on the front side of the 7D and 7E Corridors will
be done on weekends. :

""'{. Copier Management Activities: At the request of the
Chief, Engineering and Planning Branch, Technical Security
Division, Office of Security, the Copier Management Program is
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testing several methods of document control and protection on
25X 1 various copiers in use in the Agency. [:f::::]

j. Defense Intelligence Agency (DIA) Briefing: Systems

Staff representatives briefed four DIA contractors and

25X 1 \ \Intelligence Community Staff, on our electronic
text editing and composition system architecture and also on
the Intelligence Community's Congressional Budget production
cycle. One of the contractors explained that his firm,

25X | | has been tasked
with implementing a Wang Alliance system at DIA in order to be
compatible with the system used by the Printing and
Photography Division, OL (P&PD/OL). We advised them that the
optimum situation would be for the DIA budget authors to do
all writing, rewriting, and editing on the Wang and forward a

25X1 final version on magnetic tape by early January 1986. The

. contractor had not considered that option but seemed receptive

to the idea. P&PD/OL will not receive any data from their
Wang system for this year's submission. E::::::j

3. Significant Events Anticipated During the Coming Week:

25X1 None. (U)
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